VB/I-70 Superfund Site Weekly Budget Summary #08
|
Phase I Rapid IV, 8A Contract # W9128F-04-D-0029 Costs Thru; '
us Army corp s Denver, Colorado Task Order # 0001 g;:trcllj gtzt:e :g-j::ﬁ 8/6/2004 .'
of Engineers. ., response/Project Resources Inc. Completion: E u B Ll C
AT IR
Original T.O. Cost $ 3,056,170.00 Budget Summary: _ . _ _ s .
Task: | Original Budget | Current Bud&[_ This Week | Costto Date J\
Modifications: $ - Indirect Costs:
Current T.0. Cost “$ 3,056,170.00 Construction Work Plan $ 585072 1% 5859.72 | $ - |8 59.24
Mobilization/Crew Rotation $ 5692690 | 3 56,926.90| $ 408807 | $ 25,886.85
Original Fee: @ 6.37%  $ 183,020.00 Site Admin & Indirects $ 217,380.74 |3 21738974 |$ 2098565 |9 11561855
Modification Fee; N/A $ - Per Diem & Lod_g_i&gl $ 18171963 |$ 18171963 | % 12324501 % 76,765.40
Total Fee: $ 183,020.00 Home Office Support . $ 1664743 1% 16647431 % - $ -
- Final Report/Proj Close-Out |$§  14,143.74 %  14,143.74 | § - |$ -
Current T.0.Funds: $ 2,873,150.00 L
iOroct Costs: 5§ _ _ _
Subcontracts: {Fixed Price) Site Set-up/Maintenance $ 712426 | $ 7,12426 | $ - $ 1,279.06
1) None $ - Site Co-ordination, PreExcav| § _ 59,001.73 1§ 5900173 [$ _ 4,383.09 [ 51,067.17
[Removal, Impacted Soils $ 28506922135 28506922|% 36,31560 | $ 169,310.58 |
Current T.O.Funds: $ 2,873,150.00 T&D, Impacted Soils $_ 5266668018 526686809 13,722.52 1% 108,737.85
Site Costs to date: $ 1,117,572.29 Sampling & Analysis 9 1032038 | $ 10,320.38 | $ 23001 % 2,510.58
Site Funds Avallable; $ 1,755,577.71 Restoration/Backfill $ 4737881019 47378810 $ 60,503.951 % 37992210
Excludes: Fes, Fixed Price Subcontracts Sod/Seed $ 187.37640|% 187,37640|$ 220539213 94,935.95
[ Garden/Fiwr Beds $ 1171080 |$  11,710.80[$ - |§ 828181
Costs to Date T.0. #1; (Fee Excluded) Rock/Mulch/Misc Gnd Cv | § 82562701 % 82562701 9% 392569 |8 44,471.52 |
Indirect Costs 20% $ 218,330.04 Sprinkier Systems 5 - $ - $ 1772851 ¢ 3,725.72
Direct Costs: 80% $ 899,242.34 Post Construction Maint. $ 10175090 (9% 101,760901% 935 | % 57542
$ 1,117,572.38 Site Co-ord, Follow Up As Bltg $ 5990170 | $ 5990170 | $ 251484 | § 3,462.05
This week: Site Teardown $ 915230 1 9,152.30 | $ - 13 -
Indirect Costs 20% $  37,398.22 Comminity Air Monitoring $ 3,339.70 | § 3,330.70 | 3 31749 ] § 7,804.33
Direct Costs: 80% $ 150,500.98 FuelfQit Misc Field Supplies | $ 6494660 | $ 64,94660 | $ 492868 | $ 25,168.20
376780000 ASARCO Support $  126175|% 126175 $ K -
LBP Assesment $ 143,12220|$% 143,122.20| % - $ -
Daily Burn Rate: (Raw, 4 Week Avg) LBP Abatement $ 35244730|$ 352447.30|% - $ -
Indirect Costs: 3 4,832.08 Rounding Adjustrment $ (0.01)} $ {0.09)
Direct Costs: $ 18,488.06 Fee $ 183,020.00]% 1830200019 - $ -
| $ 2332014 Totals $ 3056.17000] 5 3,056,170.00 | 5 187,699.10 | $ 1,117.672.29 |

** Excludes Fee, Fixed Price Subs

Site Funds Avaiable Until: | 10/20/2004

Target Completion, Field Ops 15 Qct 04 (155 Sites)
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VB/1-70 Superfund Site Weekly Cost Summary #08
1 b | Phase Ii Rapid IV, 8A Contract# W9128F-04-D-0029 Costs Thru:
- — Denver, Colorado Task Qrder #0001 Award Date 10-Jun-04 8/6/2004
US Army Corps Start Date  16-Jun-04
of Engineers. Rapid Response/Project Resources Inc. Completion: 25-Mar-05
Page 20f5
| Thru7/30/04 |8 551201688 6454273 (% 11667463[8 159,12566][8% 3711701 (§ 101152]$ - 1 {3 920673.22 |
[ Date Labor Per Diem | Equipment Material | Subcontracts | Analytical “Fee Daily Total | Total Phase I
7/31/2004 | $ 19,624.96 § 1,787.04 | § 3,13552(% 31014 | % - $ - $ - $ 2485766 954 530.
8/1/2004 |$ 196094 |3 17870418 263531% 150871 ¢ - $ - $ - $ 417138 | $ 95870226
8/2/2004 |$ 176404619 1787049 313552|$ 1804640 % - 3 - $ - $§ 4060942|% 99531168
8/3/2004 |$ 17416313 1,787.04]| % 313552|% 451568 % - $ - $ - $ 26,85455|% 1,026,166.23
8/4/2004 |8 1772498 1% 1,78704|% 313552)% 466358|8 177285]8$ - $ - $ 29083.97 )% 105525020
8572004 |$ 187845118 177417 |3 313652]% 34378213 - 3 - $ - $ 27.132.02 9% 1,082,382.22
8/6/2004 | $ 2203283 )% 1!615.13 $ 3149211% 838301]% - $ - $ - $§ 3519018]9% 1!117!572.40
This Week | $ 11518499 |§ 1232450 | $ 180903415 39526508 177285]% - $ - $ 187,899.18 . :
lTo Date $ 66630687 |$ 76867238 13576497 |$198652.15|% 38,88986]|% 101152]% - $1,117,672.40
% Waeekly Cost by Category VB/I-70 Superfund Site
OLabor ’
21% & Per Diem $200 000
OEquipment ’ — -
10% D1 Material $150,000
61% @ Subcontracts $100,000 L 11— 1
O Analytical
7% e $60,000 ﬂ— L H
$‘ T 1 T T T
& ofs'& @“ @F‘
Cost to Date by Catego @h o
3% by v \.39' (@q' @ﬁﬁﬂ’ <§> R -{9"' C—IWeekiy Costs
18% 2 OLabor © A (Excludes Fee)
@ Per Diem Week Ending — 4 per. Mov. Avg.
QEquipment
0 O Material
12% 60% W Subcontracts
'7% OAnalytical




$ 126902143 § 17,657.28 $ 18789920 $ 18,058.84

* Per Site averages do not include Lead based paint tasks.
** Fee Prorated between Soil Removal and Lead Based Paint Tasks. *
+ Soil Removal Fee Prorated across 155 Anticipated Sites

D VBI/1-70 Superfund Site Weekly Budget Summary #08
Phase 1| Rapid IV, 8A Completed To Date Costs Thru:
Denver, Colorado Task Order # 0001 67 816/2004
US Army Corps Completed This week
of Engineers. Rapid Response/Project Resources inc. | 1|
Page dofb
To Date This Week
Total Cost | Cost/Property Total Cost | Cost/Property
Indirect Costs:
Construction Work Plan $ 5024 | § 088]% - $ -
Mobilization/Crew Rotation 3 258868518 386.37 | $ 408807 | $ 371.64
Site Admin & Indirects $ 115618551 8% 172565 [ $ 20,985.65 | 3 1,907.79
Per Diem & Lodging 3 76,76540 | $ 1145751 % 12,324.50 | § 1,120.41
Home Office Support $ - 18 - 1% - 1% -
Final Report/Proj Close-Out 3 - $ - $ - $ -
Total Indirect Costs: 218,330.04 325866 | % 37,398.22 3,399.84
Direct Costs: }
Site Set-up/Maintenance 3 1270061 % 19.09[3$ - I3 -
Site Co-ordination, Pre-Excav _|$  51,05717 | % 762.05 | § 4,383.091% 398.46
[Removal, Impacted Soils $ 16931058 | $ 25270219 3631560|% 330142
T&D, Impacted Soils $ 10673786 |9  159310|3% 1372262 |$  1,247.50
Sampling & Analysis $ 2510586 3747 |9 23.00 [ $ 2.09
Restoration/Backdill $ 3799221019 567048 | $ 60,503.95 | ¢ 5,500.36
Sod/Seed $ 9493595 | % 141695 ( % 2205392 | % 2,004.90
| Garden/Fiwr Beds $ §28181]9% 123618 - | $ -
Rock/Mulch/Misc Gnd Cv b 4447152 | $ 663.7561 % 3926691 % 356.88 |
| Sprinkler Systems $ 372572 | $ 566118 1772851 ¢ 161.17
Post Construction Maint. $ 575642 1% 85913 39351 % 358
Site Co-ord, Follow Up As Blts | & 346205 % 5167 | % 251484 | 22862
Site Teardown $ - 18 - 13 - 183 -
[Community Air Monitoring $ 7804338 11648 S 317491% 28.86
Fuel/Oil Misc Field Supplies 3 2516820 | 3 37564 1% 492868 | % 448.06
ASARCO Support $ - $ - $ - $ -
Total Direct Costs: $ 8992424 ? 13,421.53 i $ 15050098({3% 13681.%1
Sub Totals: $ 1,11757238 § 1668018 $ 18789920 $ 17,081.75
Fee $ 15144905 § 977.09 ¢ - $ 977.09




VB/I-70 Superfund Site Weekly Budget Summary #08
el i Phase li Rapid IV, 8A Contract#  W9128F-04-D-0029 Costs Thru:
T Denver, Colorado Task Order # 0001 Award Date  10-Jun-04 8/6/2004
US Army Corps | Start Date:  16-Jun-04
of Engineers. Rapid Response/Project Resources Inc. Completion: 25-Mar-05
Page 4 of 5
_ _ - _ Completed Sites (Overall) o _ o
Lead Based Paint Current Budget | Cost To Date Task Order #14| Cross-Over |Task Order #01] Total To Date
LBP Site Co-Ord $ - % - 2003 133 0 0 133
LBP Assesment $ 14312220($ - 2004 33 80 67 180
LBP Abatement $ 352447.30|$ - Total 166 80 67 313
$ 495569.50 $ -
[Avg SFiSite | 3,243 [ 39481 4,292 | 3,669 |
Fee: $ 31,570.95 _ _ ] .
*[AvgCoslSite [ § _ 18,050.57 |3 16,420.07 | $ _16,680.18 | §_ 17,342.79 |
* |Avg Cost/SF | $ 550]% 416]$ 389]% 4.73]
L - — * Excludes Fee
Completed Sites This Week:
Lead/Arsenic Soil Sites SFiSite
1[4328 Clayton St 2,045 VBI-70 Avg Cost /Site
2]3415 Steele St 3,727 $18,500.00
3|4430 Saint Paul St 5327 $18,250.00
4[3314 Josephine St_(SpSut 5,288 § 51800000 H
5(3427 Steele St 3,463 | © $17,750.00 P —
6[3359 Steele St 4,740 2 $17,500.00 —
7[4041 Steele St 6,664 $17,250.00
83435 Steele St 3,292 $17,000.00
9[3535 Steele St_ 2910 22322838323 3 dr=cowsne Excudes
10[3457 Steele St 5379 SSSS2S8 S ‘g§ Fee)
11[3621 Steele St 6,962 $8I8=-888
12 T ¥ W W oo P |==——g per. Mov. Avg.
13 Week Ending (Cost/Site
14 _ (Excludes Fee)}
Totat SF This week 51,697 Note: Graph reflects avg Cost/Site Since Execution of Crass-Over Contract 1 Apr 04
Total SF Task Qrder #1 287,534
Total SF 2004 699,356
Total SF All Contracts (3) 1,148,330




VB/1-70 Superfund Site Weekly Budget Summary #08
| Phase | Rapid 1V, 8A Contract# W9128F-04-D-0029 Costs Thru:
—— Denver, Colorado Task Order # 0001 Award Date 10-Jun-04 81612004
U8 Army Corps Start Date: 16-Jun-04
of Engineers. Rapid Response/Project Resources Inc. Completion: 25-Mar-05
- Page § of 5
Forward Look: _
_ _ _ _ _ Dly Bum Rate | —
Task: Current Budget | Cost to Date | Remaining 4 Week Agg Duration | E=s_lto Comp! | Variance |
Indirect Costs:
Construction Work Plan $ 5850.72 [ 5924 |% 580048 % 212 69 $ 14598 [ § 5,654.50
Mobilization/Crew Rotation $ 5692690 1$ 2588685 |$ 31,040.05 |3 53048 69 $ 366032213 (5,563.17)
Site Admin & Indirects $ 217,38974[$ 19561855|§ 10177119 [ 2,592.66 69 $ 17889327 [$ {77.122.08)
Per_Diem & Lodging $ 181719863 |$  76,76540 |$ 104,954.23[$ 1,706.82 69 $ 117,77085]9% (12,816.62)
Home Office Support $ 166474313 - $ 16647438 - 69 $ - $ 16,647.43 |
Final Report/Proj Close-Out || '$ 14,143.74 S - |$ 14343749 - 69 $ - I3 14,143.74
Total Indirect Costs: $ 492,687.16 i? 218,330.04 [§ 27435712 [$ 4,832.08 I3 33341332 % (59,056.20)
Direct Costs: _ _ —
Site Set-up/Maintenance $ 712426 [ $ 127906 [$ 584520[ % 20.28 69 $ 2,02049 5 3,824.71
Site Co-ordination, Pre-Excav|[$___ 50,001.73 | $ _ 51,057.17 |$ _ B8,844.56 [ & 997.84 7 3 6084.87 [ § 1,859.69
- |Removal, Impacted Soils $ 28506922 |§ 16931058 | $ 11575864 |$  3,803.31 69 $ 26242832 |%  (146,669.68)
T&D, Impacted Soils $ 52668680 1% 106,737.85[% 4199489518 226668 69 $ 156,40065]% 263,548.30
Sampling & Analysis $ 10,32038 | 251058 |% 780980 % 4217 LS $ 3,500.00 | $ 4,309.80
Restoration/Backfill $ 4737881019% 37992210[$ 93,866.00[$ 7,792.71 69 $ 53769687 [$  (443,830.87)
Sod/Seed $ 187,3/640|$ 0493595|% 92,44045|$ 2,108.82 69 $§ 14550851 | S (53,068.06)
Garden/Fiwr Beds $ 1171080 |$  8261.81]3 342880 |[$  132.84 69 $ 8,165.89 | § (5,736.90)
Rock/MulchMisc Gnd Gv__ || § 82562.70 | 3 4447152 |$ 3809118 |$  638.91 69 $ 4408489 | § (5,993.71)
_Sprinkler Systems $ — - |8  372572|% (3725.72)[$ 63.67 89 3 4,393.03 [ § {8.118.75)
Post Construction Maint. $§ 101,75090 | $ 57542 |$ 101,17548 ]9 20.55 LS $ 7,500.00 [ § 93,675.48
Site Co-ord, Follow Up As Bits | $ 5090170 1$ 34620513 56439653 12364 69 $ 5643965 | $ {0.00)
Site Teardown $ 91523018 - |$ 9152309 - 69 $ - |$ 9,152.30
[Community Air Monitoring $ 333970 |$  7.80433[5 (446463 S 43,69 LS $ 4500003 (8,964.63)
Fuel/Oil Misc Field Supplies | $ 6494660 |$ 2516820[$ 39,77840|$% 42395 69 $ 29252829 10,525.58
ASARCO Support $ 1,261.75 | $ - % 126175]8% - 69 $ 1,261.75 [ $ -
LBP Assesment $ 143122201 % - $ 143122201 9% . 69 $ 14312220 § -
LBP Abatement $ 35244730} $ - |$ 352,447.30|$ - 69 $ 10000000 [$ 252,447.30
Total Direct Costs: S 236046284 |5 800,245 34| 5145122050 | § 1840808 - 1,614,259.93 | $ _ (33,039.43)
[ 18302000]8 - ] 18302000] ] § 183,02000] .
$ 3,056,170.00 [$ 1.117,572.38 [ $1,938597.62 | $ 23,320.14 T$ 2,030,69325]$ (92,095.63)
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Project Costs for Current Week by Type

VB - I/70 Phase III
Week Ending 8/6/2004
\ SRR k
S N :
003 Mob/Crew Rotation $ 4,088.07 20058 3 34a7848
004’ Site Admin/indirects $ 20,805.64 17.497.69 $ 27038618 894.00
005 Lodging/Per Diem $ 12,324.50 $ 1232450
010 Sile Coord. $ 4,383.10 4,083 84 3 20048
011 Removal $ 36,315.60 30,553.30 $ 57621
012 T&D % 13,722.51 10,483.66 $ 3.250.85
013 Sampling Analysis 3 23.00 $ 23.00
014 Backiill 3 B50,503.05 40,736.66 $ 431500 | $ 15,461.33
015 Sod & Seed 3 22,053 6,126.62 $ 1560680 % 11,239.60
017 Rock and Mulch 3 392588 $ 76371 | $ 3.171.67
18 Post Const, Maint. $ 390.35 $ 30.35
01g Site Coord Follow-up $ 2,514.84 2,514.84
021 Community Air Mon. $ 317.51 $ N7 51
022 FOG & Supples $ 4,928.67 $ 4,928.87
027 Sprinkder System % 177285 $ 1.772.85
Totals $ 187,699.19 $ 11518499 $ 1232450 $ 1909035 §

3952650 $ 177285 $
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Project Costz JTD By Typs
VB - 1/70 Phase I11

Friday, August 06, 2004
0 -
SR
001 Const. Work Plans $ 59.24 | § 50.24
003 MobiCrew Rotation $ 2500885 | & 11,907.73 $ 13,970.12
004 Sile Admin/indirecia $ 11661851 | $ 88,38060 [ $ 10164 | $ 1940538 | § 9,631,681
005 Lodging/Per Diem $ 76,765.97 $ 76768537
00% Site Set-uc/Maint. $ 127007 | $ 1,233.07 $ 46.00
010 Site Coord. $ 51,057.21 | $ 47,864.50 $ 218813 | % 1,008.58
011 Removal 3 16931055 | § 14012243 $ 27.602.06 | $ 1,586.08
012 T&D s 10873786 | 8 77711 $ 25,0778 3,048.57
013 Sampling Analysis $ 251058 $ TH.71 7013518 1,011.51
014 Backfl $ 37002207 [$ 24441458 $ 4840417 | $ 67,013.92
015 Sod & Seed $ 04,005.90 | $ 43,932.26 $ 906512 | $ 15,621.20 28,417.21
016 Garden & Flowers s 8,281.81 5 B,261.81
017 Rock and Muich 3 4447152 | $ 7.862.55 $ 158109 ] % 35,027.88
018 Post Const. Mainl. $ 57542 $ 66.25 500.18
019 Site Coord Follow-up 3 346208 | 3,360.52 $ 105,54
021 Community Air Mon. $ 7,804,235 % - 2,263.85 554070 { $ {0.00)
022 FOG & Supplies $ 25,168.20 ] - 13 25,168.20
027 Sprinkler System $ 3725731 % 1,532.13 $ 42074 1,772.85

Totals $ 1,117,572.29 § 66638662 § 76,867.20 $ 13576493 ¢ 19865211 $ 36,889.86 $ 1,011.51 $
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8/7/2004
1212 PM
Project Yadanes Repord
VB - I/70 Phase III
Friday, August 06, 2004
o o Lo
\:‘ i e
e
o P S >
01 _{Construction Wark Ptans 100] s £850.72 5,850.70 $5.29 10% B4, 5,664.76 5,924.00 64.28] 1.1%
003 _Mobikizafion/Crew Rotation 500] EACH 58.,026.00. 926.80 26,886.85 £9.4% 6,716.18 7,692.85 43 580.70 {13,346.20) .23.4
004 _|Shm Admintstration and indinects 400] MTH 217,389.74 247,389.74 116,618.51 S6.0% 51,605.79 81,172.88 200,791,268 (10608380 49v |
005 ing & Far Dism 400} MTH 181, 718.63 181,719.63 76,785.37 41.7% 46,0334 107,350.03 184,115.40 2,395.77 3%
006_[Home Office Support 400] MTH 16,647.43 16,647.43 - 0.0% 4,191.88 1864747 18,647 .43 0.00 0% |
007 _|Final Report o] is 5. 426.74 642874 - 0.0% 8,420.74 3,426.74 8,428.74 - 1 00% |
008 _| Project Close-Out 100} LS 7,715.00 7 715.00 - 0.0% 715.00 7, 715.00 7,715.00 - 0% |
009 _|Sie Set-upMaintenance 16.001 WK 7.124.28 _1124.28 1,270.07 17.8% 44913 5,908.70 7,185.78 81.50 .
10 _|Site Coordination 155.00 | EACH §6,801.73 58,901.73 51,057.21 82.6% 388.79 10,754.56 81,811.77 1970047 32%
011_|Remaval | s;7se00l sF 206,069.22 285,086.22 169,310.55 S26% 0,60 161,441.20 320,761.75 3568253 | 1259
012_|T&D ofim Solly 8400.00] TON 219,766.20 219,756.20 108,737.80 40.8% 31.28 156, 124.58 262,862.45 43106251 196%
13 |Sampling & Analysiz | _24,80000 | TON 10,320, 10,320.38 251056 24.7% 0.41 7,656.50 10,167.07 A.5%
14_[Resloralion 534, 750. SF 473,758.10 423,760.10 379, 7 76.4% .83 117,3608.53 497 289.00 7350000 |~ 17.3%
[ 015 [Sod & Seed 155.00 | EACH 187,376.40 187,376.40 94,935.50 | 56.4% 1,085.58 383.50 168,200.40 (19.077.00)] -10.
016 _|Garden & Flower Bed 15500 | EACH 1171080 11,710.80 828181 70.8% 7548 3415.32 11,887,123 iug_n" 0.1%
017 _|Rock, Mukch, & Misc 155.00 | EACH $2,562. 70 8256270 44,471.52 51.4% 55870 421050.71 86,522 23 395953 48%
018 _|Post Constvuction Malntonancs | 83475000 SF 1M, 750.90 101,750.90 575.42 5% 0.24 114,739.01 11231143 10,550 4
019 |S#e Coordinallon Follow-up 155.00 | EACH 59.601.70 59,901, 71 3,462.0 5% 377.28 0281 £8,400.23 (1411470 -24% |
020 |Stte Teardown & Demobiltzation L] s 8,152.30 8,152.30 - 0% ,152.30 9,152.30 8,152.30 - 0.0%
021 _|Comunity Alr Monfioring 4.00] MTH 3339.70 3,336.70 7,804.35 100.0% 1,544.53 - 7,804.35 4,48465| 133.7% |
022 _|Fuel OF, Miac Field es 98.00 | DAY 8494080 £4,646.80 25 163.20 a7.7% 89581 41,503.04 86.771.35 162465 28% |
023 _|Asarco Suppord 100] LS 1,261.00 1,261.00 - 0% 1,261.00 1,261.00 1,281.00 - .0% _|
024|740 fo Landill 2,80000] TON 306,930.60 306,930.60 - 0% 108.62 930.40 308,830.40 0.20 0% |
025 |Lead Base Paini Astesment 450.00 | EACH 14312220 1431 - 0% 31 143,122.05 14312205 0.15! 0% |
028 |Lead Baze Paint Abalement 100.00 | EACH 382.447.30 353 247.30 - 0% 352447 352.447.30 7.30 - 0%
027 _|Sprinkler System 1008 L - 50,000.00 3,725.73 A% £0,342.39 46617. __50,343.71 Mami] o7y |
100 [Fee 100] L 183,020.00 163,02¢.00 - 0% 183,020.00 183,020.00 183,020.00 - 0.0% |
[}
Totals 1.00 LS § 305816925 § 3,056,169.25 $§ 111757229 36.6% $ 38401135 $ 207187092 $ 318944320 $133,27395 4.4%

lof 4"



